
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:19 PM

Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 120 Date: 02-Jun-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 267

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Reviewing Submittal 1563 Rev. 01, Sea Transportation Plan: Voyage 7 - OBG lifts 7 and 8, (Addendum
G)

2. Taking Training class for Title VI, class, vedio and quize, total 3 hours.

3. Jacking OBG Lift L5W for adjustment and alignment.

4. Continue to erect Temp. Tower T1.

5. Install side plateform for the splice welding operation between OBG Lifts L4W and L5W.
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